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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

06.18.2016

Contract Location:
HOSKINS SOUTH & EAST

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:

Counties

STANTON

WAYNE

Project
Number

Fed State
Project Number

32129 000 STP-35-3(109)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

12.17.2015
12.23.2015
01.06.2016

05.16.2016
05.26.2016

Highway Begin End Description
Number Ref Ref
Post Post
035 3.61 13.29 CULV ELEC BIT

Current Contract Amt
$3,170,242.78

Original Contract Amt
$3,170,242.78

% Dollar Comp

12%
% Time Comp

22%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Lollman, Doug

Total for Adjustments

Payment

06.21.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.22.2016

06.22.2016

Total to Date Prev to Date

$378,074.66 $156,535.03
$.00 $.00
$378,074.66 $156,535.03
$.00 $.00
$.00 $.00
$.00 $.00
$378,074.66 $156,535.03
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$378,074.66 $156,535.03

District Engineer
Davis, Rob
Controller

Burling, Laurie

This Estimate

$221,539.63
$.00
$221,539.63
$.00
$.00
$.00
$221,539.63

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$221,539.63

06.21.2016

06.22.2016
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Est Number: 0003 Pay Period End Date:  06.18.2016 Est Number: 0003 Pay Period End Date:  06.18.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0008 0008 A020.10 1,115.00 1.000 1,115.00
0001 0001 0030.40 16,000.00 1.000 16,000.00 LIGHTING CONTROL CENTER, TYPE D EACH 1.000 1,115.00
MOBILIZATION LS 1.000 16,000.00 0.000 0.00
1.000 16,000.00 0.000 0.00
1.000 16,000.00 0009 0009 A070.10 4.25 242.000 1,028.50
0002 0002 3089.80 296.00 10.000 2,960.00 1 1/2-INCH CONDUIT IN TRENCH LF 242.000 1,028.50
FLOWABLE FILL CONCRETE cY 10.000 2,960.00 0.000 0.00
25.000 7,400.00 0.000 0.00
25.000 7,400.00 0010 0010 A074.12 18.00 64.000 1,152.00
0003 0003 4101.06 725.00 15.400 11,165.00 1 1/2-INCH CONDUIT, JACKED LF 64.000 1,152.00
CLASS 47B-3000 CONCRETE FOR BOX cY 15.400 11,165.00 0.000 0.00
CULVERT 15.400 11,165.00 0.000 0.00
15.400 11,165.00 0011 0011 A080.22 0.60 306.000 183.60
0004 0004 4151.00 265 1,199.000 3177.35 STREET LIGHTING CABLE, NO. 6 BARE LF 306.000 183.60
REINFORCING STEEL FOR BOX CULVERT LB 1,199.000 3,177.35 0.000 0.00
1,199.000 3,177.35 0.000 0.00
1,199.000 3,177.35 0012 0012 A080.24 1.05 612.000 642.60
0005 0005 6310.00 36.56 1,739.000 63577.84 STREET LIGHTING CABLE, NO. 6 USE LF 612.000 642.60
STEEL SHEET PILING SF 1,739.000 63,577.84 0.000 0.00
1,792.200 65,522.83 0.000 0.00
1,390.200 50,825.71 GROUP 8B ELECTRICAL Contracted 10,967.70
GROUP 4 CULVERTS Contracted 96,880.19 Current 10,967.70
Current 96,880.19 In place 0.00
In place 103,265.18 This Estimate 0.00
This Estimate 88,568.06 GROUP 9 BITUMINOUS
GROUP 8B ELECTRICAL 0013 0013 0002.55 7.00 1,015.000 7,105.00
0006 0006 0030.80 500.00 1.000 500.00 OVERLAY BROKEN LINES STA 1,015.000 7,105.00
MOBILIZATION LS 1.000 500.00 240.190 1,681.33
0.000 0.00 240.190 1,681.33
0.000 0.00 0014 0014 0002.60 6.80 2,030.000 13,804.00
0007 0007 A009.14 3,173.00 2.000 6.346.00 OVERLAY SOLID LINES STA 2,030.000 13,804.00
STREET LIGHTING UNIT, TYPE EACH 2.000 6,346.00 809.714 5,506.06
SL-BT-40-12-0.25 0.000 0.00 809.714 5,506.06
0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0003 Pay Period End Date:  06.18.2016 Est Number: 0003 Pay Period End Date:  06.18.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 0030.90 154,638.00 1.000 154,638.00 0024 0023 8060.05 225.66 534.000 120,502.44
MOBILIZATION LS 1.000 154,638.00 GRANULAR SUBDRAIN EACH 534.000 120,502.44
0.045 6,958.71 570.000 128,626.20
0.000 0.00 0.000 0.00
0016 0016 1020.03 20.00 67.000 1,340.00 0025 0049 9002.13 30.84 500.000 15,420.00
DELINEATOR, TYPE 1l EACH 67.000 1,340.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 15,420.00
0.000 0.00 MAINTENANCE PATCHING, TYPE SPR (FINE) 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 1020.20 25.00 22.000 550.00 0026 0024 9005.23 22.80 12,220.000 278,616.00
INSTALL CHEVRONS EACH 22.000 550.00 ASPHALTIC CONCRETE, TYPE SPS TON 12,220.000 278,616.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 1106.00 10.00 877.000 8,770.00 0027 0025 9005.76 30.84 12,180.000 375,631.20
REMOVE DRIVEWAY SY 877.000 8,770.00 ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 12,180.000 375,631.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 2001.00 45.00 155.000 6,975.00 0028 0026 9005.87 28.29 22,490.000 636,242.10
GRAVEL SURFACE COURSE CcY 155.000 6,975.00 ASPHALTIC CONCRETE, TYPE SRM TON 22,490.000 636,242.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 2010.00 65.00 40.000 2,600.00 0029 0027 9009.00 1.00 6,935.000 6,935.00
CRUSHED ROCK SURFACE COURSE CY 40.000 2,600.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,935.000 6,935.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 2021.00 40.00 30.000 1,200.00 0030 0028 9010.68 52.01 1,000.000 52,010.00
MAILBOX POST EACH 30.000 1,200.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 52,010.00
0.000 000 SRM 0.000 0.00
0.000 0.00 0.000 0.00
0022 0048 8022.15 1.39 500.000 695.00 0031 0050 9020.95 449.98 17.000 7,649.66
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 695.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 7,649.66
STATE MAINTENANCE PATCHING 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0023 0022 8022.20 1.39 35,770.000 49,720.30 0032 0029 9021.05 435.98 682.210 297,429.92
HYDRATED LIME/WARM MIX ASPHALT EACH 35,770.000 49,720.30 PERFORMANCE GRADED BINDER (58-34) TON 682.210 297,429.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3129

Date: 06.23.2016
Page: 4 o0f 6

Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Date: 06.23.2016
Page: 4o0f6

Nebraska Department of Roads

Estimate Summary to Contractor
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Est Number: 0003 Pay Period End Date:  06.18.2016 Est Number: 0003 Pay Period End Date:  06.18.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0033 0030 9021.12 410.98 391.040 160,709.62 0042 0039 9179.63 232.13 341.230 79,209.72
PERFORMANCE GRADED BINDER (52-34) TON 391.040 160,709.62 COLD MILLING, CLASS 3 STA 341.230 79,209.72
0.000 0.00 TYPE B 0.000 0.00
0.000 0.00 0.000 0.00
0034 0031 9021.13 449.98 418.120 188,145.64 0043 0040 9179.65 321.11 375.000 120,416.25
PERFORMANCE GRADED BINDER (64-34) TON 418.120 188,145.64 COLD MILLING, CLASS 3 STA 375.000 120,416.25
0.000 0.00 265.040 85,106.99

TYPE C
0.000 0.00 265.040 85,106.99
0035 0032 9034.00 5.00 1,248.000 6,240.00 0044 0041 9185.76 8.00 1,180.000 9,440.00
PREPARATION OF INTERSECTIONS AND SY 1,248.000 6,240.00 RUMBLE STRIPS, ASPHALT STA 1,180.000 9,440.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0033 9053.00 141 42,460.000 59,868.60 0045 0051 9300.37 1.00 850.000 850.00
TACK COAT GAL 42,460.000 59,868.60 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0037 0034 9111.00 27.20 130.000 3,536.00 0046 0042 9300.38 1.00 81,413.000 81,413.00
WATER MGAL 130.000 3,536.00 RAP INCENTIVE PAYMENT EACH 81,413.000 81,413.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0035 9170.00 77.78 496.820 38,642.66 0047 0043 9300.52 1,814.00 1.000 1,814.00
EARTH SHOULDER CONSTRUCTION STA 496.820 38,642.66 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,814.00
0.000 000 D 0.000 0.00
0.000 0.00 0.000 0.00
0039 0036 9179.23 421.27 188.372 79,355.47 0048 0044 L001.02 780.00 10.000 7,800.00
COLD MILLING, CLASS 3 STA 188.372 79,355.47 SEEDING, TYPE B ACRE 10.000 7,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0037 9179.35 3.21 2,414.000 7,748.94 0049 0045 L006.00 112.00 10.000 1,120.00
COLD MILLING, CLASS 5 SY 2,414.000 7,748.94 COVER CROP SEEDING ACRE 10.000 1,120.00
1,533.729 4,923.27 0.000 0.00
1,533.729 4,923.27 0.000 0.00
0041 0038 9179.43 85.02 353.119 30,022.18 0050 0046 L019.13 1.60 375.000 600.00
COLD MILLING, CLASS 3 STA 353.119 30,022.18 EROSION CONTROL, CLASS 1D SY 375.000 600.00
356.948 30,347.72 0.000 0.00
TYPE A

356.948 30,347.72 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0003 Pay Period End Date:  06.18.2016 Est Number: 0003 Pay Period End Date:  06.18.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0047 L032.75 140.00 23.000 3,220.00 0058 0058 0010.04 1,250.00 1.000 1,250.00
MULCH TON 23.000 3,220.00 FIELD OFFICE EACH 1.000 1,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,017,985.69 0059 0059 0020.00 2.00 1,000.000 2,000.00
Current 2917,985.69 TRAINING HOUR 1,000.000 2,000.00
In place 263,150.28 0.000 0.00
This Estimate 127,565.37 0.000 0.00
GROUP 10 GENERAL ITEMS 0060 0060 0030.00 2,400.00 1.000 2,400.00
0052 0052 0001.08 0.50 15,300.000 7,650.00 MOBILIZATION LS 1.000 2,400.00
BARRICADE, TYPE || BDAY 15,300.000 7,650.00 0.000 0.00
90.000 45.00 0.000 0.00
40.000 20.00 o061 0061 9110.01 50.00 60.000 3,000.00
0053 0053 0001.10 2.00 1,002.000 2,004.00 RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 3,000.00
BARRICADE, TYPE Il BDAY 1,002.000 2,004.00 0.000 0.00
272.000 544.00 0.000 0.00
112.000 224.00 0062 0062 9110.02 50.00 50.000 2,500.00
0054 0054 0001.75 2.00 2,040.000 4,080.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
TEMPORARY SIGN DAY EACH 2,040.000 4080.00 OPERATED 0.000 0.00
75.000 150.00 0.000 0.00
47.000 94.00 0063 0063 9110.03 50.00 60.000 3,000.00
0055 0055 0001.90 0.55 15,364.000 8,450.20 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 3,000.00
SIGN DAY EACH 15,364.000 8,450.20 0.000 0.00
884.000 486.20 0.000 0.00
444.000 24420 0064 0064 9110.07 50.00 60.000 3,000.00
0056 0056 0003.10 336.00 170.000 57,120.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 3,000.00
FLAGGING DAY 170.000 57,120.00 0.000 0.00
19.000 6,384.00 0.000 0.00
9.000 3,024.00 0065 0065 9110.27 135.00 10.000 1,350.00
0057 0057 0003.20 450.00 85.000 38,250.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,350.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 85.000 38,250.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
9.000 4,050.00 0.000 0.00
4.000 1,800.00 0066 0066 L022.75 3.00 600.000 1,800.00
TEMPORARY SILT CHECK LF 600.000 1,800.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  06.18.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0067 0067 L022.90 2.50 800.000 2,000.00
TEMPORARY SILT FENCE LF 800.000 2,000.00
0.000 0.00
0.000 0.00
0068 0068 L032.70 130.00 4.000 520.00
TEMPORARY MULCH TON 4.000 520.00
0.000 0.00
0.000 0.00
0069 0069 L860.24 300.00 4.000 1,200.00
STORM EVENT RESTORATION - INCENTIVE EACH 4.000 1,200.00
0.000 0.00
0.000 0.00
0070 0070 L860.50 2,835.00 1.000 2,835.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,835.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 144,409.20
Current 144,409.20
In place 11,659.20
This Estimate 5,406.20
Totals for contract Contracted 3,170,242.78
Current 3,170,242.78
In place 378,074.66

This Estimate 221,539.63



